

Appendix C

Harlow's Proposed 5 Year Housing Delivery				1	2	3	4	5	
COMMITMENTS	Land Owner	Deliverable dwellings		2018/19	2019/20	2020/21	2021/22	2022/23	
* Lister House, Perry Road.	Harlow	46				Start on site early 2020	46		
* Pollard Hatch plus garages and adjacent land	Harlow	20					Start on site early 2021	20	
* Land between Second Ave and St. Andrews Meadow	Harlow	17				Start on site late 2020	17		
* Elm Hatch and Public House	Harlow	17			Start on site mid 2019	17			
* Fishers Hatch	Harlow	10					Start on site early 2021	10	
*The Readings	Harlow	3	Start on site early 2019	3					
*Sumners Farm Close	Harlow	4	Start on site early 2019	4					
Hare Street Springs, Collins Meadow, Elm Hatch	Harlow	7	Start on site early 2019	7					
Bushey Croft	Harlow	16		Start on site early Mid/late 2019	16				
Yorkes	Harlow	7			Start on site mid 2019	7			
Site Adj. Brenthall Towers	Harlow	9				Start on site late 2020	9		
Stackfields (Garage Site)	Harlow	2			Start on site late 2019	2			
Sumners Hatch	Harlow	19					Start on site early 2021	19	
Estimated Total Completed Per Year					14	16	26	72	49
Cumulative Completions					14	30	56	128	177