

CV19 Recovery Work Stream Weekly Outcome Report	
Community Impact Work stream	
Date review complete:	SMB Lead:
14 October 2020	Jane Greer

Work Stream Scope:	
As agreed at last meeting	
Current activities being undertaken and timescales: <i>(under planning/reporting/delivery as appropriate)</i>	
Activity	Target completion date
First meeting of West Essex One partnership has taken place – now fortnightly	Completed
2 nd Community Forum has taken place – communications survey to be undertaken. Membership to be extended.	6 November 2020
Follow up survey of community groups to be undertaken.	13 November 2020
Improved Covid signage to be installed in Broadwalk	By 30 November 2020
Meeting with CAB and Harlow Save to take place	30 October 2020
Issues identified for future action:	
Continue with delivery of the action plan within timescales set.	
<ul style="list-style-type: none"> • Keep under review how best to take into account the needs of older and younger people • Keep under review Council debt recovery policies align to measures to help people with financial and other hardship • Take a longer term look and plan for events and other occasions, such as remembrance ceremonies. • Financial hardship suffered by residents matters to be kept under review 	
Restrictions or limitations identified:	
Resources available	
Completed actions:	
<ul style="list-style-type: none"> • Partnership approach for reopening of communal areas with facilitated activity in older peoples housing – in partnership with Rainbow services Community Builder initiative • “Placation” activities delivered • School readiness activities delivered virtually • Community Forum established and first and second meeting has taken place • Meeting with Cllr to update on work of Safer Harlow Partnership DV subgroup has taken place • First meeting on One partnership has taken place 	
Outputs against any identified performance measures: <i>(KPIs, national/local data collection, published performance data, other quantifiable outputs related to work stream)</i>	

Escalations or recommendations for decision to SMB/PH

N/A this reporting period