
ANNEX A 
 

CAPITAL PROGRAMMES PERIOD 3 FINANCE REPORT, 2017/18 
Update on the Status of Capital Projects 

 
Housing Capital Programme 
 

A1.  Due to delays in starting the external works programme in 2015/16 a 
carryover of £3m was requested. The initial preparation work for the external 
works contract suggested that non-standard roof construction may result in 
additional costs to mitigate fire risk. Further investigation has determined that 
this is not a concern.  However, contractor and leasehold consultation issues 
have further delayed the start of the work resulting in a £4.6m carryover to 
2017/18. Planned works will be reviewed and re-profiled in 2017/18. 
 

A2.  The carryover from 2016/17 of £628,000 for fire risk work and electrical 
upgrades includes work to loft hatches and trunking. 
 

A3.  Carryover of programme of work to reduce fuel poverty (£150,000) to enable 
completion of schemes in progress. 

 
 
Non-Housing Capital Programme 
 

A4.  The stock condition survey was split into four phases, 1; 2A; 2B and 2C. 
As well as these main phases, which report on the condition of the main 
elements of the various properties, Energy Performance Certificate 
(EPC) surveys were also carried out to identify what work is required to 
bring them up to the minimum standard when the new energy 
performance legislation comes into force in April 2018.  
 
Individual surveys have also been carried out on the Kao Hockham 
Building, Mead Park Depot due to leases becoming due.  
The Town Park Footbridge was not completed by the end of the financial 
year due to the complexities in resolving all issues relating to Network 
Rail. Specialist consultants who have the relevant permits to work on 
railway property have had to be engaged.  
 
All site surveys have been completed for all phases of the stock condition 
survey, Kao Hockham Building and Mead Park Depot. The EPC surveys 
were completed by the end of the financial year, and work is underway 
on identifying the work that will bring them up to the minimum standard.  
All reports for phase 2C have been received.  
 
Officers are awaiting the coding for the work to be uploaded by the 
database company Technology Forge, Once uploaded, officers will be 
able to run a pilot survey to ensure that the programme is working 
correctly before all surveys are uploaded. In the meantime, work is on-
going to identify works that are required for the next financial year. 
 



A populated database will enable a 20 year programme to be drawn up 
covering the development or disposal of commercial and municipal 
assets and will help shape and inform the future capital investment 
requirements for the non-housing asset portfolio. 
 

A5.  IT schemes in 2017/18 include continuing work to upgrade backup and 
disaster recovery software and to progress the Windows migration 
project (carryovers of £275,000 and £40,000 respectively).  
 
Within the Revenue and Benefits service area work will continue on the 
Civica software upgrade (£55,000) that will enable the service to interact 
digitally with customers and automate a range of manual processes. This 
work is funded from reserves. 
 

A6.  As part of the Governance function schemes will replace the Case 
Management System in use in the Legal Department and enable the 
renewal of the microphones in the Council Chamber in 2017/18. 
 

A7.  In Community Wellbeing schemes in 2017/18 include the on-going work 
to refurbish the Playhouse totalling £538,000 and work to Pets Corner 
and the Town Park of £169,000. A scheme to install CCTV in The Stow 
has been carried out at a cost of £27,500 (original estimate £27,000). 
The purchase of a new bespoke minibus for Leah Manning Centre is 
projected to outturn at £64,000 (original estimate £60,000). 
 

A8.  Cabinet on 15 September 2016 approved an increase in funding to 
enable the refurbishment of Nichols Field Pavilion as part of the Pitch 
Regeneration programme. The increased outturn and additional funding 
were carried over in the non housing capital programme to 2017/18 to 
enable the work to complete in 2017/18 (£426,000). 
 

A9.  At Parndon Mill Lock Meadows work continues in partnership with the 
Land Trust in 2017/18 (21,000), This is fully grant funded.  
 

A10.  Cabinet 23 March 2017 approved a business case to erect a new stand-
alone Changing Places, disabled access toilet located near the entrance 
to Pets’ Corner in the Town Park. The installation began in 2016/17 and 
with a carryover of £80,000 will complete in early 2017/18. It is fully 
funded using a grant of £105,000 administered by “Shortbreaks for 
disabled children and Young People”, accessed through Essex County 
Council (ECC).  
 

A11.  Schemes approved at the Latton Bush Centre total £478,000 and include 
structural repairs and roofing works, refurbishing the Election Team 
offices and the old Dining Hall and Kitchen area. 
 

A12.  Home Repairs Assistance Loans are made available by the Council to 
owner occupiers for work to improve homes which are repayable when 
the property is sold. Demand for such loans has increased in recent 
years such that a budget of £20,000 has been allocated for 2017/18. 



A13.   As part of a new lease to HTS Ltd for Mead Park Depot, works are 
needed to meet regulatory requirements resulting in business cases for 
refurbishment works being included in the non housing capital 
programme. In 2017/18 these include health and safety work to mitigate 
fire risks, improve the lift (£89,000) and install an air conditioning unit 
(£12,000). Funding is from dilapidation costs agreed with Kier Harlow at 
the end of the JVCo contract. 
 

A14.  Work to the Councils Commercial portfolio in 2017/18 includes roofing to 
various properties, the refurbishment of Spurriers Flats and the garages 
at Leah Manning Centre. In addition Ladyshot and Barn Mead Sports 
Pavilions will be renovated and further work to Stewards Farm will be 
required. 
 

A15.  Other works planned by Place Services will improve the Neighbourhood 
Shopping Centres (£41,000) and Town Centre Public Realm (£343,000). 
In addition work to Abercrombie Playbarn and the Paddling Pool Plant 
Room roofs are planned. 
 

A16.  A budget for Energy Performance Certificates (£50,000) will enable 
capital works to upgrade commercial properties to meet the minimum E 
EPC rating in line with the Energy Act (2011) and EU legislation set to 
come into force 1 April 2018. This will increase the sustainability of the 
commercial portfolio as the regulations will apply from the granting or 
renewing of leases to tenants. 
 

A17.  The Regeneration of Prentice Place was approved by Cabinet 31 March 
2016 and a business case included in the Non Housing Capital 
Programme 2017/18. The work planned is anticipated to take 2 years 
with a budget of £2m in 2017/18 funded from ring-fenced capital receipts. 
The total scheme budget is £4m which will require future borrowing of 
£1.754m. 

 
 


