

**SUPPLEMENTARY DOCUMENTS FOR
HARLOW LOCAL HIGHWAYS PANEL
Tuesday 26 March 2019 at 10.00 am
Council Chamber - Civic Centre**

The attached documents are due to be considered at the meeting listed above and were unavailable for circulation when the agenda for the meeting was published. The agenda item to which the documents relate is noted below.

AGENDA

5. Approved Works Programme (Pages 2 - 3)
6. Potential Scheme List (Pages 4 - 15)
Summary of schemes for potential consideration in 2018/19.
7. Highways Rangers (Pages 16 - 23)
9. Any other business
 - a) Safer Roads Schemes (Page 24)
 - b) LHP paperwork discussion

**HARLOW DISTRICT COUNCIL
WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAY PANEL – 26th MARCH 2019
REPORT 1 – APPROVED SCHEMES UPDATE**

The following report provides an update on the current position of all of the schemes which the Harlow Members had recommended for inclusion in the 2018/19 programme.

Members are also reminded that the costs supplied are estimates only and there is the possibility that a final scheme cost could change significantly dependant on issues which may arise especially during detailed design and construction. The estimated scheme costs on the Rolling Programme/Potential Scheme List will periodically be reviewed and adjusted as necessary to reflect this.

Some amendments have been made to the programme in order to maximise resources. The Pottersfield congestion parking scheme which had initially been intended for delivery over two years will now be completed before the end of the 2018-19 financial year with the Fourth Avenue works now commencing in April.

Budget Summary 2018/19	
Capital Budget	£243,500
Schemes Commissioned for 2018-19	£246,000
Direct Delivery Schemes with Savings	£4,000
Total Value of Commissioned Schemes	£250,000

HARLOW DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL
LOCAL HIGHWAYS PANEL - 25TH MARCH 2019
REPORT 1: APPROVED SCHEMES

Key:

Completed schemes
Cancelled schemes

REF	Scheme Name	Scheme Stage	Finish	Cost Code	Scheme Category	Works Description	Allocated Budget	Comments
Approved Schemes- 2018/19 Delivery - Safer Road Schemes								
1	First Avenue jw Orchard Croft	Design	Quarter 3	LHAR181001	Safer Roads	Design to look at: - Bus lane length reduction - New traffic island - Right turn lane	£7,500	Casualty reduction scheme.
Approved Schemes - Prioritised for 2018/19								
2	Tawneys Road on the approach to William Martin School - Advisory 20mph	Total scheme	COMPLETED	LHAR172003	Traffic Management	Advisory 20mph limit on the approach to the school following on from feasibility study undertaken in 2016-17	£12,000	
3	Parsloe Road junction with Phelips Road and Markwell Wood - Traffic management	Implementation	COMPLETED	LHAR162001	Traffic Management	Implementation of scheme to provide deflection for roundabout following on from feasibility study undertaken in 2015-16	£82,500	
4	Hamstel Road - Parallell / Tiger crossing	Implementation	2019-20	LHAR173002	Walking	Implementation of tiger crossing in the vicinity of the hospital	£62,500	Members agreed to defer the installation of the crossing to early into the 2019-20 financial year. The final costs are awaited as will now incorporate UKPN costs and elements which differed from the original zebra crossing commission.
5	Fourth Avenue junction with North Gate - Roundabout works	Total scheme	Apr-19	LHAR162009	Traffic Management	Implementation of works as identified in the feasibility study undertaken in 2017-18 to look at redesigning the roundabout	£66,500	The installation date has been provisionally booked in for the 23rd April.
6	Pottersfield - Congestion parking	Implementation	Quarter 4	LHAR172004	Traffic Management	Installation of the Pottersfield parking works as designed in 2017-18	£87,000	The installation works commenced on 11th March and will be completed before the end of the financial year instead of being split over two years.
7	Church End - Pram crossing	Total scheme	Quarter 4	LHAR173003	Walking	Design and installation of pram crossing	£2,000	
8	Woodcroft - Pram crossing	Total scheme	Quarter 4	LHAR173006	Walking	Design and installation of pram crossing	£2,000	
Approved Schemes - Prioritised for 2019/20								
9	Tawneys Road close to the shops - Zebra crossing	Feasibility	2019/20	LHAR173005	Walking	Design and TRO for new zebra crossing	£8,500	Members provisionally agreed the funding at the January Panel meeting subject to Cabinet Member approval

HARLOW DISTRICT COUNCIL WITH ESSEX COUNTY COUNCIL LOCAL HIGHWAY PANEL – 26th MARCH 2019 REPORT 2 – POTENTIAL CAPITAL SCHEMES

It has been confirmed that the 2019/20 Capital budget for the Harlow LHP will be the same as that in 2018/19 (£243,500).

There is one Casualty Reduction scheme on First Avenue at the junction with Orchard Croft (see appendix 1) which will need to be funded from the 2019/20 Capital Budget. The scope of which has changed from installation to a detailed design of further options.

The budget summary is as below:

Budget summary 2019-20	
Capital Budget	£243,500
Match funding	N/A
Re-profiled schemes from 18/19 to 19/20	£0
Safer Roads Schemes	£11,000
Feasibility Studies & Detailed Designs	£58,500
Value of schemes provisionally agreed	*£75,000
Budget left to allocate	TBC

**Hamstel Road crossing has been agreed however the final costs are to be confirmed since the scheme changed from a zebra crossing to a parallel crossing.*

As with previous years a mix of feasibility studies and physical works are recommended to help form a deliverable programme. It is also recommended to hold a sum back for the June meeting so that further direct delivery schemes can be brought into the programme.

Costs supplied are estimates only and there is the possibility that a final scheme cost can change significantly dependant on issues which may arise during detailed design and construction.

The value of the schemes currently on the potential list stands at £437,200 with further value set to be added upon the completion of outstanding feasibility studies and validations.

The breakdown of scheme types available for consideration in 2019-20 is as below:

Scheme Type	Total Estimated Costs
Traffic Management	£50,000
Walking	£153,000
Passenger Transport	£127,500
Cycling	£98,200
Total	£439,700

The following list identifies all of the scheme requests which have fed into the Harlow LHP. The RAG column acknowledges what the status of the request is as below:

G	The scheme has been validated as being feasible and is available for consideration
A	The scheme has previously been approved for a feasibility study and the results are awaited before the scheme can be fully considered
R	A scheme request has been received but is against ECC policy or there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Traffic Management

Total Value of schemes	£50,000
-------------------------------	----------------

Ref	Location	Description	Problem	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Junction in between 171 and 100 Abbotsweld - Road markings	Request to look into give way road markings at the junction	People are not giving way at the junction and are treating it like a bend	Feasibility	LHAR162008	£3,000		G
2	Maddox Road - Traffic calming amendments	Request to look into the existing traffic calming measures	The rubber cushions are deteriorating and people are not slowing down for them	Feasibility	LHAR162015	£5,500	Speed surveys to be undertaken in September.	G
3	Maddox Road - Layby improvements	Request for layby improvements to accommodate echelon parking	Vehicles are parking along Maddox Road and causing congestion	Feasibility	LHAR162016	£5,500	The validation has recommended proceeding to a feasibility study to identify possible improvements.	G
4	Kingsland outside 149 and 91, Harlow - Parking	Congestion parking	There is no off street parking which is causing congestion	Feasibility	LHAR162018	£6,500	The validation has identified verge areas within Kingsland which could be converted to improve parking. The land however is not highways so land acquisition would be required in addition to the feasibility study.	G
5	Opposite Bushey Croft, Harlow - Parking	Congestion parking	There is no off street parking which is causing congestion	Feasibility	LHAR162020	£5,500	The validation has recommended proceeding to a feasibility study.	G
6	Water Gardens junction with Third Avenue - Feasibility study	Feasibility to look at improving the exit from the Water Gardens for traffic wanting to turn right	Vehicles wanting to turn right need to turn left and go to the Leisure Zone roundabout to come back on themselves but are finding the route blocked by traffic queuing in the right lane to go up Second Avenue	Feasibility	LHAR172007	£6,500	The validation has been completed and has recommended proceeding to a feasibility study to look at options.	G
7	Tracy's Road outside Holy Cross Primary School - Safety measures outside school	Request to look at installing bollards on the footway to mirror what is on the opposite side	Traffic making drop off and pick ups at Holy Cross and Passmores School are causing a danger to pedestrians by mounting the footway. Holy Cross have reported several near misses involving their pupils	Feasibility	LHAR172009	-	The validation has been completed and has identified the need to take up the parking issues with NEPP in the first instance.	R

Traffic Management

Total Value of schemes	£50,000
-------------------------------	----------------

Ref	Location	Description	Problem	Scheme stage	Cost Code	Estimated cost	Comments	RAG
8	Paringdon Road and Ployters Road - Traffic calming review	Request to review existing traffic calming for possible amendments	The existing features were installed a number of years ago but it is felt that they are no longer appropriate for the roads and need their effectiveness to be re-evaluated	Feasibility	LHAR172012	TBC	Surveys have been ordered to assess the current speeds.	V
9	Velizy Avenue bus lane	Request to look at private hire vehicles using the bus lane	Alternative route adding to much time to taxi journeys	Feasibility	LHAR172010	TBC	The validation has identified that subject to consultation it would be viable to allow taxis to use the bus lane. There are however plans for the bus services in Harlow to be increased which would have a significant impact on the usage of this junction. It is therefore recommended waiting until the situation with the buses has been established.	A
10	Church Langley junction with A414 - Bus lane removal	Request to look at possibly removing the bus lanes to help improve access into Church Langley	Congestion problems caused by queuing traffic preventing vehicles from getting in and out of Church Langley	Feasibility	LHAR172011	TBC	The validation has identified that from an engineering perspective it would be viable to remove the southbound bus lane. Modelling work will need to be undertaken and costs are being sourced to establish if a scheme will be financially viable for the LHP.	V
11	Waterhouse Moor - Parking improvements	Request to consider amending off road land for parking spaces in the vicinity of Waterhouse Towers	The way that vehicles are parking is causing problems	Feasibility	LHAR172013	£5,500	The validation has identified that it would be feasible to look at converting the grassed area to enable vehicles to be moved from the dangerous bend.	G
12	Willowfield - Layby improvement	Feasibility study to look at either widening the existing layby to better facilitate echelon parking or look to introduce a one way system	The current parking arrangement does not allow for two way traffic	Feasibility	LHAR162010	£6,500		G
13	Potter Street - Review of existing 20mph zone	Request to look into the existing 20mph zone and improving existing traffic calming measures	Existing traffic calming features are not reducing speeds	Feasibility	LHAR162014	£5,500		G
14	Longwood School, Paringdon Road - Safety measures	Request to look at barriers and restrictions outside the school	Dangerous and inconsiderate parking during school pick up and drop off times	Total scheme	LHAR182001	TBC	In validation.	V

Traffic Management

Total Value of schemes	£50,000
-------------------------------	----------------

Ref	Location	Description	Problem	Scheme stage	Cost Code	Estimated cost	Comments	RAG
15	London Road jct with Church Langley Way review	Request to review the arrangement at the junction	Minor shunts where vehicles don't acknowledge the junction	Feasibility	LHAR182004	TBC	In validation.	V
16	Fawbert and Barnard school - Safety measures outside school	Request to look at installing pedestrian guardrail outside the school	Vehicles are parking on the footway and making it dangerous for pedestrians who are forced into the road	Total scheme	LHAR182002	TBC	In validation.	V
17	Churchgate Street	Request for a 20mph speed limit and HGV ban	Residents are concerned about the speed of traffic and the type of usage through the old streets.	Feasibility	LHAR182003	TBC	In validation.	V
18	Hare Street Springs - Traffic management	Request to look at improving the existing traffic calming arrangement	The existing feature is now dated and needs maintenance or updating	Surveys	LHAR182005	TBC	In validation.	V
19	Signage for Newhall Academy	Request to install school warning signage in the vicinity of the new school	Currently there is no signage to indicate the new facility	Total scheme	LHAR182007	TBC	In validation.	V
20	Momples Road junction with First Avenue improvements	Request to look at improvements to the junction where vehicles turning right out of Momples Road are coming into conflict with traffic on First Avenue	Several collisions have occurred where vehicles existing Momples come into conflict with fast moving traffic on First Avenue	Feasibility	LHAR182006	TBC	In validation.	V
21	Waterhouse Moor - advisory 20 signage	Request to look at advisory signage for 20mph	Concerns over the way in which vehicles drive through the Waterhouse Moor estate	Feasibility	LHAR182008	TBC	In validation.	V

Cycling

Total Value of schemes	£98,200
------------------------	----------------

Ref	Location	Description	Problem	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Passmore Area	Implementation of cycle improvements in the Passmore Area as identified in the feasibility study being progressed in 2017-18	Cycle routes not connecting and general improvements require investigating	Total scheme	LHAR164001	£96,500	The feasibility study has identified a package of measures throughout Passmores including signage improvements, lining, a TRO and bollards. The implementation could be split down into smaller segments to minimise the financial impact.	G
2	Old Harlow - cycle racks	Implementation of cycle facilities as designed in 2017-18		Total scheme	LHAR004001	£1,700		G
3	Cooks Spinney cyclepath	Request to look at ways of improving the condition and usage of the cyclepath leading to Cooks Spinney Primary school	The condition of the path is pushing pedestrians onto the cyclepath where they are coming in to conflict with cyclists	Feasibility	LHAR184001	TBC	The ECC maintenance team have advised that repairs to the cycleway will feature on a future programme. From an LHP perspective there is unlikely to be a valid scheme which can be taken forward.	R

Walking

Total Value of schemes	£153,000
-------------------------------	-----------------

Ref	Location	Description	Problem	Scheme stage	Cost Code	Estimated cost	Comments	RAG
1	Shops going into Hamstel - Pram crossings	1 pair of pram crossings	Replace existing pram crossings	Total scheme	LHAR163005	£5,500		G
2	Rycroft junction with Collins Meadows - Pram crossings	1 pair of pram crossings	Pram crossings to help people when crossing the road	Total scheme	LHAR163006	£5,500		G
3	Shawbridge junction with Southam Lodge - Pram crossings	1 pair of pram crossings	Pram crossings to help people when crossing the road	Total scheme	LHAR163007	£5,500		G
4	Shawbridge junction with Holly Field - Pram crossings	1 pram crossing to match the one on the opposite side of the road	Pram crossing to help people when crossing the road	Total scheme	LHAR163009	£5,500		G
5	Holly Field junction with Holly Field - Pram crossings	1 pair of pram crossings	Pram crossings to help people when crossing the road	Total scheme	LHAR163010	£5,500		G
6	Commonside junction with Fern Hill Lane - Pram crossings	1 pram crossing to match the one on the opposite side of the road	Pram crossing to help people when crossing the road	Total scheme	LHAR163011	£4,000		G
7	Rundells 78 - 79 - Pram crossings	1 pair of pram crossings	Pram crossings to help people when crossing the road	Total scheme	LHAR163012	£5,500		G
8	Hare Street junction with Spring Close - Pram crossings	1 pair of pram crossings	Pram crossings to help people when crossing the road	Total scheme	LHAR163013	£5,500		G

Walking

Total Value of schemes	£153,000
-------------------------------	-----------------

Ref	Location	Description	Problem	Scheme stage	Cost Code	Estimated cost	Comments	RAG
9	Helions Road Junction with Harberts Road - Pram crossings	1 pair of pram crossings	Pram crossings to help people when crossing the road	Total scheme	LHAR163014	£5,500		G
10	Willowfield junction with Tendring Road - Pram crossings	2 x pairs of pram crossings	Pram crossings to help people when crossing the road	Total scheme	LHAR163015	£9,500		G
11	Maunds Hatch junction with Maunds Hatch - Pram crossings	1 pair of pram crossings in the vicinity of the Co-Op	Pram crossings to help people when crossing the road	Total scheme	LHAR163019	£5,500		G
12	Tendring Road junction with Partridge Road - Pram crossings	1 pair of pram crossings	Pram crossings to help people when crossing the road	Total scheme	LHAR163021	£5,500		G
13	Tawneys Road junction with The Fairways - Pram crossings	1 pair of pram crossings	Pram crossings to help people when crossing the road	Total scheme	LHAR163023	£6,500		G
14	Waterhouse Moor - Pram crossings	Request for 2 x pairs of pram crossings down Waterhouse Moor	Pram crossings to help people when crossing the road	Total scheme	LHAR163026	£11,000		G
15	Finchmoor - Pram crossings	Request for additional pram crossings down Finchmoor	Pram crossings to help people when crossing the road	Total scheme	LHAR163028	TBC	In validation.	V
16	Abercrombie Way junction with Woodcroft - Pram crossings	1 pair of pram crossings	Pram crossings to help people when crossing the road	Total scheme	LHAR163029	TBC	In validation.	V

Walking

Total Value of schemes	£153,000
------------------------	----------

Ref	Location	Description	Problem	Scheme stage	Cost Code	Estimated cost	Comments	RAG
17	Harberts Road junction with Fourth Avenue	Request to improve the current pedestrian refuge	The current pedestrian refuge is restricted for pedestrians as there is a high mast beacon in the middle	Feasibility	LHAR163030	TBC	In validation.	V
18	Muskham Road outside the Museum - Pram crossing	1 single pram crossing to take pedestrians across to the Museum	There is a pram crossing on one side of the road but not to the Museum side	Total scheme	LHAR163032	TBC	In validation.	V
19	Church Langley Way - between Minton Lane and Tickenhall Drive	Request for a zebra / tiger crossing	Difficulty for pedestrians to cross the road. The requested location would link up two cycleways	Feasibility	LHAR173004	TBC	The PV2 has been completed and the site falls marginally short of meeting the criteria. The speed surveys also indicate that the road is too fast for a crossing to be safely installed.	R
21	Entrance to Church Gate School - Pram crossings	1 pair of pram crossings	The entrance to the school has no pram crossings making it difficult for people pushing a pram/ wheelchair to cross the road	Total scheme	LHAR163003	£4,000		G
22	Miles Close junction with Herbert's- Pram crossings	1 pair of pram crossings	pram crossings to help people when crossing the road	Total scheme	LHAR163004	£5,500		G
23	Shawbridge junction next to sign for houses 132-152- Pram crossings	1 pair of pram crossings	pram crossings to help people when crossing the road	Total scheme	LHAR163008	£5,500		G

Walking

Total Value of schemes	£153,000
------------------------	----------

Ref	Location	Description	Problem	Scheme stage	Cost Code	Estimated cost	Comments	RAG
24	Barn Mead - Pram crossings	Request for pram crossings around the whole Barn Mead estate	Pram crossings to help people when crossing the road	Total scheme	LHAR163020	£52,000	The estimated cost would incorporate installing pram crossings around the whole estate.	G
25	Paringdon Road - Pedestrian island	Request for a traffic island on Paringdon Road at the junction with Southern Way	Pedestrians struggle to cross the road	Feasibility	LHAR183001	TBC	In validation.	V
26	Bush Fair - Pram crossings	Request to look at improving the existing pram crossings and introducing new ones in the vicinity of the shopping centre	Pedestrians experiencing problems accessing the shopping area	Total scheme	LHAR183002	TBC	The validation has not identified a need for improvements to the existing pram crossings. The problem witnessed on site related to vehicles waiting and parking in front of the pram crossings.	R
27	Potter Street - Zebra crossing	Request to install a zebra crossing on Potter Street close to Southern Way to facilitate the route to school	Students with mobility issues experiencing problems	Feasibility	LHAR183003	TBC	In validation. A PV2 assessment has been requested.	V

Passenger Transport

Total Value of schemes	£127,500
------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Cost Code	Estimated cost	Comments	RAG
1	Peterswood School (S-bound) - Replacement bus shelter	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175006	£8,500		A
2	Peterswood School (NW-bound)	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175007	£8,500		A
3	Shopping Centre (N Bound)	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175008	£8,500		A
4	Shopping Centre (S Bound)	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175009	£8,500		A
5	Fir Park	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175010	£8,500		A
6	Pollards Hatch (NW Bound)	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175011	£8,500		A
7	Ladyshot (opp)	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175012	£8,500		A
8	Barleycroft (N Bound)	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175013	£8,500		A
9	Barleycroft (S Bound)	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175014	£8,500		A
10	Three Horseshoes	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175015	£8,500		A
11	Salvation Army (o/s)	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175016	£8,500		A
12	The Hornbeams (adj)	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175017	£8,500		A
13	The Herald o/s	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175018	£8,500		A

Passenger Transport

Total Value of schemes	£127,500
------------------------	-----------------

Ref	Location	Description	Problem	Requested by	Cost Code	Estimated cost	Comments	RAG
14	Spinning Wheel Mead	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175019	£8,500		A
15	The Readings o/s	Replacement bus shelter	Existing shelter is badly deteriorated	PT team	LHAR175020	£8,500		A
16	Partridge Road, close to Five Acres - Pram crossing	Request for pram crossings to allow bus users to access the bus stop and new bus cage	Currently no provision for pedestrians with mobility issues to cross the road	PT team	LHAR185001	TBC	In validation	A
17	Five Acres - New bus shelter (1500IM1402B)	New bus shelter and cage	Currently no provision for pedestrians to shelter	PT team	LHAR185002	TBC	In validation	A

REPORT 3- HIGHWAY RANGERS

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested
LHAR18-08-01	Harlow	Albert Gardens	S/O 63 on Cycle Track.	Vegetation trimming	Approximately 14*0 Metres of weed and vegetation growing on Cycle Track needs removing.	3217758	01/02/2019
LHAR19-02-51	Harlow	Albert Gardens	S/O 63 on Cycle Track.	Vegetation trimming	Approximately 14*0 Metres of weed and vegetation growing on Cycle Track needs removing.	3306518	21/11/2018
LHAR18-08-02	Harlow	Altham Grove	On corner opposite 185	Other (explain in notes)	pcc kerb fallen over 150mms misalignment against adjacent kerbs.	3218341	02/11/2018
LHAR19-02-76	Harlow	Blackbush Spring	O s 140	Other (explain in notes)	Up to 5 pcc bullnose kerbs broken and displaced 2.7 x 150mms	3309751	10/12/2018
LHAR19-02-32	Harlow	Broadfield	S of 115	Other (explain in notes)	3 pcc kerbs broken and misaligned affected area aporox 2.7m	3306932	02/10/2018
LHAR19-02-100	Harlow	Broadfield	S and r of 115	Other (explain in notes)	pcc kerbs misaligned affected area approx 0.9m	3306931	10/01/2019
LHAR19-02-08	Harlow	Broomfield	S of 1c	Other (explain in notes)	pcc kerbs displaced on kerbline ir laying on verge for collection	3261154	05/09/2018
LHAR19-02-97	Harlow	Broomfield	Either s of l c 93	Other (explain in notes)	several sections of broken and displaced pcc kerbs along verge and at kerbline for collecting and disposal	3261152	19/12/2018
LHAR19-02-14	Harlow	Bush Fair	6 Metres from L/C: 7177.	Other (explain in notes)	Pointing Approximately 0*1 × 0*6 × 50mm at its deepest point.	3290477	11/09/2018
LHAR19-02-73	Harlow	Bush Fair	S/O LloydsBank.	Other (explain in notes)	pointing Approximately 0*2 × 1*4 × 58mm at its deepest.	3290081	07/12/2018
LHAR19-02-94	Harlow	Bush Fair	Near L/C: 2806	Other (explain in notes)	Tree grill needs making safe.	3290475	18/12/2018
LHAR18-08-04	Harlow	Bynghams	R/O 73.	Vegetation trimming	Overgrown Moss covering footway.	3183175	04/10/2018
LHAR19-02-60	Harlow	Bynghams	S/O 60.	Weeding	Moss covering most of the footway.	3312992	23/11/2018

REPORT 3- HIGHWAY RANGERS

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested
LHAR19-02-21	Harlow	Cambridge Road	Opposite l c 4615 approaching entrance to Fedex building	Other (explain in notes)	section of pcc kerb broken and extending into carriageway by approx 60mms	3283303	11/09/2018
LHAR19-02-20	Harlow	Chamberlain Close	R/O 18.J/W Minton Lane.	Vegetation trimming	Overgrown vegetation causing site line issue.	3325577	11/09/2018
LHAR18-08-09	Harlow	Church End	From R/O 123 to Brookside.	Weeding	Moss on entire Footway.	20379433	11/06/2018
LHAR19-02-36	Harlow	Church Langley Way	Btwn A414 and London rd	Vegetation trimming	veg brambles encroaching onto fw 1.0x90.0M approx dbm	3267092	26/10/2018
LHAR19-02-37	Harlow	Churchfield	Footway leading to garages between 97 and 98	Other (explain in notes)	approx 13.5m pcc kerbs displaced, missing and damaged.Kerbs are spread throughout the length of the footway	3303163	26/10/2018
LHAR19-02-11	Harlow	Coalport Close	O/S 209.	Other (explain in notes)	Pointing Approximately 0.1 × 0.2 × 60mm at its deepest point pointing.	3308644	11/09/2018
LHAR19-02-50	Harlow	Coalport Close	S/O 30 around S/C.	Other (explain in notes)	Pointing - Approximately 0.8 × 1.2 × 32mm at its deepest point.Block Paving.	3308758	21/11/2018
LHAR19-02-05	Harlow	Davenport	R/o no 73.	Vegetation trimming	Tree branches obscuring street lampLC 8951. ?	3292325	03/09/2018
LHAR19-02-44	Harlow	Davenport	R/o no 42.	Vegetation trimming	Tree branches obscuring street lampLC 8948. ?	3292324	02/11/2018
LHAR19-02-115	Harlow	Davenport	R/o no 80.	Vegetation trimming	Tree branches obscuring street lampLC 8983. ?	3292323	05/02/2019
LHAR19-02-06	Harlow	Doulton Close	S/o no 159.	Vegetation trimming	Tree branches obscuring street lampLC 9112. ?	3293297	03/09/2018
LHAR19-02-07	Harlow	Doulton Close	S/o no 131.	Vegetation trimming	Tree branches obscuring street lampLC 9116. ?	3293298	03/09/2018
LHAR19-02-39	Harlow	Doulton Close	S/o no 140.	Vegetation trimming	Tree branches obscuring street lampLC 9114. ?	3293296	29/10/2018
LHAR19-02-33	Harlow	Dunstalls	Opp L/C: 8244	VRGE	Approximately 1.0 × 1.0 × 100mm at its deepest point.	3325533	03/10/2018
LHAR19-02-34	Harlow	Dunstalls	11 Metres from L/C: 9301.	VRGE	Approximately 1.0 × 1.5 × 100mm at its deepest point.	3325530	03/10/2018
LHAR19-02-86	Harlow	Edinburgh Way	Opposite lc 8093	Other (explain in notes)	bollard laying on verge	3284058	12/12/2018
LHAR19-02-26	Harlow	Fesants Croft	S of 79 leading into Mark Hall Moors	Other (explain in notes)	RA3 = 3 × 1 approx 7 kerbs damaged or displaced and laying on the verge for collection	3261172	20/09/2018

REPORT 3- HIGHWAY RANGERS

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested
LHAR19-02-72	Harlow	Flex Meadow	13 Metres from L/C: 10660	Sign cleaning	Road sign dirty.	3320112	07/12/2018
LHAR19-02-114	Harlow	Flex Meadow	On traffic island. Opp L/C:10659.	Other (explain in notes)	Unknown Road sign missing.	3320118	05/02/2019
LHAR19-02-90	Harlow	Fourth Avenue	Approaching roundabout with Fifth Avenue	Sign cleaning/ sign amending	30 mph sign laying on verge	3300321	13/12/2018
LHAR19-02-04	Harlow	Great Plumtree	S of 24	Other (explain in notes)	kerb misaligned by 55mms against adjacent kerbs	3263063	06/08/2018
LHAR19-02-47	Harlow	Great Plumtree	Opposite 33	Other (explain in notes)	2cut pcc kerb misaligned by 55mms against adjacent kerbs	3263062	08/11/2018
LHAR19-02-87	Harlow	Great Plumtree	Between 25 and 76 on corner	Other (explain in notes)	3 pcc kerbs misaligned or missing 2.7m total	3263056	13/12/2018
LHAR19-02-88	Harlow	Great Plumtree	Opp and s of 63	Other (explain in notes)	approx 2.7m pcc kerbs broken and displaced.Kerbs are not adjacent.Adjoining footway eroded 0.14in width	3263067	13/12/2018
LHAR19-02-89	Harlow	Great Plumtree	O s 32	Other (explain in notes)	kerb misaligned by 55mms against adjacent kerbs	3263061	13/12/2018
LHAR19-02-99	Harlow	Great Plumtree	O s 26	Other (explain in notes)	kerb misaligned by 45mms against adjacent kerbs	3263057	03/01/2019
LHAR19-02-101	Harlow	Great Plumtree	Opp 76	Other (explain in notes)	6 pcc kerbs damaged and misaligned and adjacent footway spalled and eroded affected area 5.4X 0.3 X 40mms in parts	3263064	10/01/2019
LHAR19-02-111	Harlow	Great Plumtree	Opposite 71	Other (explain in notes)	kerb misaligned by 40mms against adjacent kerbs	3263065	22/01/2019
LHAR19-02-112	Harlow	Great Plumtree	O s 28 and 29	Other (explain in notes)	approx 13 pcc kerbs misaligned or broken affected area 9.1m	3263060	25/01/2019
LHAR19-02-24	Harlow	Hadley Grange	F/O L/C: 5706.	Vegetation trimming	Overgrown vegetation overhanging the footway.	3299742	12/09/2018
LHAR19-02-59	Harlow	Hadley Grange	O/S 8 - 11.	Vegetation trimming	Overgrown vegetation overhanging the footway.	3299636	23/11/2018
LHAR19-02-110	Harlow	Hadley Grange	S/O 19. R/O L/C: 5218.	Vegetation trimming	Overgrown vegetation overhanging the footway.	3299639	21/01/2019
LHAR19-02-62	Harlow	Harberts Road	Opposite 58 Hare Street Springs	Other (explain in notes)	pcc kerb brokenand displaced by 40mms into footway	3296447	23/11/2018
LHAR19-02-69	Harlow	Harolds Road	J/W Elizabeth Way. (North Side).	Sign cleaning	Road signs misaligned on post.	3320794	05/12/2018
LHAR19-02-109	Harlow	Harolds Road	J/W Elizabeth Way. (South Side).	Sign cleaning	Road signs misaligned on post.	3320795	21/01/2019

REPORT 3- HIGHWAY RANGERS

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested
LHAR19-02-70	Harlow	Heighams	O/S 43 around S/C.	Other (explain in notes)	Pointing Approximately 0.1 × 0.2 × 44mm at its deepest point.	3311474	05/12/2018
LHAR18-08-16	Harlow	High Street	S/O 42.	Other (explain in notes)	Approximately 0.15 × 0.8 Metres Square Pointing missing .F/W.Flagstone Paving.	3226192	05/12/2018
LHAR19-02-19	Harlow	High Street	O/S 41 around S/C.	Other (explain in notes)	Approximately 50 × 300 × 40mm 'POINTING' at its deepest point.	3322965	11/09/2018
LHAR19-02-85	Harlow	High Street	O/S 46 'Belvoir Estate Agents' around S/C.	Other (explain in notes)	Pointing).Approximately 0.2 × 0.3 Metre Square.F/W.Clay Block Paving.	3283536	12/12/2018
LHAR19-02-18	Harlow	Hobtoe Road	S of entrance to r of Colt Hatch	Other (explain in notes)	pcc kerb broken and displaced by 200mms into carriageway	3316301	11/09/2018
LHAR19-02-116	Harlow	Horsecroft Road	J/W BarrowsRoadto /O L/C: 3753.	Weeding	Moss covering most of the footway.	3321532	05/02/2019
LHAR19-02-15	Harlow	Howard Way	Just before j with Mowbray Road	Sign cleaning	roadsign dirty	3304586	11/09/2018
LHAR19-02-16	Harlow	Howard Way	L c 547	Sign cleaning	roadsigns dirty and moss covered	3304587	11/09/2018
LHAR19-02-17	Harlow	Howard Way	At pelican crossing near church	Other (explain in notes)	2m PGR broken off and laying on verge	3304619	11/09/2018
LHAR19-02-61	Harlow	Howard Way	Appriaching roundabout with First Avenue	Sign cleaning	roadsign dirty and moss covered	3304590	23/11/2018
LHAR19-02-108	Harlow	Jocelyns	O/S 45, around S/C.	Other (explain in notes)	Pointing 0.6 × 0.6 Metre Square pointing.	3301464	18/01/2019
LHAR19-02-13	Harlow	Kiln Lane	Sign post ' 515.	Sign cleaning	Road sign fAdès. .	3303747	11/09/2018
LHAR19-02-57	Harlow	Kiln Lane	R/O L/C: 8593.	Vegetation trimming	RA 6 = 2 × 3.(- Harlow Council).Overgrown vegetation overhanging the footway.	3304166	23/11/2018
LHAR19-02-12	Harlow	Ladyshot	O s flats 176-183	Other (explain in notes)	6 pcc kerbs displaced.	3269011	11/09/2018
LHAR19-02-64	Harlow	Ladyshot	S of flats 26-33	Other (explain in notes)	4 pcc kerbs missing and displaced affected area 3.6m	3269009	26/11/2018
LHAR19-02-104	Harlow	Ladyshot	Opposite 197	Other (explain in notes)	approx 10 pcc kerbs\radius kerbs missing or damaged	3269005	15/01/2019
LHAR19-02-58	Harlow	Little Brays	By bollard & L/C, S/O 123.	Other (explain in notes)	Pointing).Approximately 0.1 × 2.0 Metre Square.F/W.Flagstone Paving.	3259931	23/11/2018

REPORT 3- HIGHWAY RANGERS

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested
LHAR19-02-71	Harlow	Little Brays	Opp 73.	Vegetation trimming	Overgrown vegetation around lamp column.	3259981	05/12/2018
LHAR19-02-77	Harlow	Little Brays	Around S/C, O/S 120.	Other (explain in notes)	Pointing).Approximately 0*2 × 0*3 Metre Square.F/W.Flagstone Paving.	3259929	11/12/2018
LHAR19-02-83	Harlow	London Road	Opposite L/C 6947	Sign cleaning/ sign amending	Speed Limit Sign Vandalised	3277797	12/12/2018
LHAR19-02-63	Harlow	Long Ley	Opposite 211	Other (explain in notes)	2 pcc radius kerbs displaced.	3327436	26/11/2018
LHAR19-02-82	Harlow	Long Ley	O s 214	Other (explain in notes)	2 pcc radius kerbs displaced and damaged	3327437	12/12/2018
LHAR19-02-65	Harlow	Maddox Road	O s 27 and 28 Home Close	Other (explain in notes)	pcc kerbs loose and damaged total length 6.3m	3277079	26/11/2018
LHAR19-02-105	Harlow	Maddox Road	O s 26 Home Close	Other (explain in notes)	1 loose pcc kerb 0.9m	3277083	15/01/2019
LHAR18-08-26	Harlow	Malkin Drive	O/S 174.	Other (explain in notes)	Oil Stain on footway(possibly slippery when wet).	3251383	12/12/2018
LHAR19-02-98	Harlow	Mercers	O/S 1.	VRGE	RA 2 = 2 × 1Approximately 2*0 × 20*0 × 100mm at its deepest point.	3316157	20/12/2018
LHAR19-02-67	Harlow	Mistley Road	O s 38-40 Dovehouse Croft	Other (explain in notes)	approx 8pcc kerbs missing or misaligned affected length 7.2m	3263074	29/11/2018
LHAR19-02-113	Harlow	Mistley Road	O s 20 The Chantry	Other (explain in notes)	2 sections of pcc kerbs missing or displaced.100mms difference between rest of kerbline.	3263079	01/02/2019
LHAR19-02-01	Harlow	Momples Road	S of 261 Felmongers	Other (explain in notes)	2 pcc radius kerbs displaced and damaged affected area approx 1.8m	3269456	28/09/2017
LHAR19-02-84	Harlow	Momples Road	O s Steve's Hairdresser in Burgoyne Hatch	Other (explain in notes)	2 pcc kerbs displaced, missing and damaged affected length 1.8m	3269467	12/12/2018
LHAR19-02-25	Harlow	Moor Hall Road	Opp L/C: 3379.	Sign cleaning	Road sign misaligned / obscured by vegetation.	3301570	12/09/2018
LHAR19-02-48	Harlow	Paringdon Road	Opp L/C: 5572	Sign cleaning/ sign amending	Road sign & post misaligned & damaged (faded).	3306027	09/11/2018
LHAR19-02-91	Harlow	Paringdon Road	11 Metres from L/C:5577.Opp St James Church Primary School.	Sign cleaning/ sign amending	Priority Road sign & post damaged (faded).	3306084	17/12/2018
LHAR19-02-92	Harlow	Paringdon Road	L/C: 5591. 20 Metres from J/W Southern Way.	Vegetation trimming	RA 6 = 3 × 2.(- Harlow Council). Street Light obscured by vegetation.	3305877	17/12/2018

REPORT 3- HIGHWAY RANGERS

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested
LHAR19-02-93	Harlow	Paringdon Road	S/O 53 Woodhill.	Sign cleaning/ sign amending	2 x Road signs (faded).	3306826	18/12/2018
LHAR19-02-95	Harlow	Paringdon Road	O/S St James School.	Other (explain in notes)	Unknown RoadSign missing from post.	3307977	19/12/2018
LHAR19-02-96	Harlow	Paringdon Road	5 Metres from L/C: 5571.	Sign cleaning/ sign amending	Priority Road signs (faded).	3307907	19/12/2018
LHAR19-02-28	Harlow	Pennymead	Oppositd 35 on bend	Other (explain in notes)	2 pcc radius kerb fallen over 0.9 length	3268575	02/10/2018
LHAR19-02-29	Harlow	Pennymead	Between Pennymead Tower and entrance to garage area	Other (explain in notes)	pcc kerbs displaced and missing affected area approx 2.7	3268583	02/10/2018
LHAR19-02-30	Harlow	Pennymead	O s 67	Other (explain in notes)	pcc bullnose kerb misaligned and ricking when stood on	3268573	02/10/2018
LHAR19-02-31	Harlow	Pennymead	S of 25	Other (explain in notes)	pcc kerb broken in half and moving	3268590	02/10/2018
LHAR19-02-66	Harlow	Pilkingtons	Opp no 39.	Vegetation trimming	Vegetation obscuring street lamp LC 8975. ?	3295585	29/11/2018
LHAR19-02-46	Harlow	Prentice Place	On the corner of Martin's	Other (explain in notes)	pcc kerb broken and partly misaligned by 80mms into carriageway	3282334	07/11/2018
LHAR19-02-27	Harlow	Purford Green	Opp 76	Sign cleaning	Humped crossing sign dirty	3268183	27/09/2018
LHAR19-02-38	Harlow	Rundells	O/S 144 at Base of l/c 3011	Other (explain in notes)	(Damaged).Approximately 0.3 x 0.8 x 30mm in places.F/W.Flagstone Paving.	3277515	29/10/2018
LHAR19-02-107	Harlow	Rye Hill Road	S/O 1 'Laurels' to F/O 2.	Vegetation trimming	Overgrown vegetation overhanging the footway, also moss covering the footway.	3320494	18/01/2019
LHAR19-02-09	Harlow	Second Avenue	L/C: 7657	Sign cleaning	.2 x Road signs dirty.	3261532	06/09/2018
LHAR19-02-74	Harlow	Second Avenue	On lamp pist immediately before the Clock Tower Roundabout	Illegal sign removal	Developers signs fixed to lamppost may need removing.	3301970	10/12/2018
LHAR19-02-52	Harlow	Southern Way	Opp L/C: 3801, around S/C.	VRGE	Approximately 1.5 x 1.5 x 100mm at its deepest point.	3292328	23/11/2018
LHAR19-02-53	Harlow	Southern Way	Opp L/C: 3805,by Underpass.	VRGE	Approximately 1.0 x 1.5 x 100mm at its deepest point.	3292312	23/11/2018
LHAR19-02-54	Harlow	Southern Way	Opp L/C: 3803.	VRGE	Approximately 1.0 x 1.0 x 150mm at its deepest point.	3292326	23/11/2018
LHAR19-02-55	Harlow	Southern Way	Opp L/C: 3804.	VRGE	Approximately 0.6 x 1.5 x 100mm at its deepest point.	3292319	23/11/2018
LHAR19-02-56	Harlow	Southern Way	Between L/C: 3809 & 3810.	VRGE	Approximately 1.0 x 1.0 x 100mm at its deepest point.	3292295	23/11/2018

REPORT 3- HIGHWAY RANGERS

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested
LHAR19-02-119	Harlow	Southern Way	Between L/C: 3810 & 3809.	VRGE	Approximately 1•0 × 1•0 × 100mm at its deepest point.	3292294	23/11/2018
LHAR19-02-102	Harlow	Sycamore Field	B/O Flats 190 - 207.	Weeding	Moss covering most of the footway.	3318280	15/01/2019
LHAR19-02-103	Harlow	Sycamore Field	F/O L/C: 9403.	Weeding	Moss covering most of the footway.	3318478	15/01/2019
LHAR19-02-106	Harlow	Sycamore Field	R/O 151 - 153.	Weeding	Moss covering most of the footway.	3319513	17/01/2019
LHAR19-02-02	Harlow	Tending Road	Around L/C: 2114.	Vegetation trimming	Overhanging trees restricting double decker busses.	3209160	05/04/2018
LHAR19-02-22	Harlow	The Chantry	Opposite 51, 52 and 53	Other (explain in notes)	approx. 13.5m of pcc concrete kerbs missing and displaced and adjacent footway eroded in parts height of upstand against eroded footway approx 40mms in parts.	3263602	12/09/2018
LHAR19-02-23	Harlow	The Chantry	O s 52 and 53	Other (explain in notes)	6m pcc kerbs missing or misaligned	3263603	12/09/2018
LHAR19-02-68	Harlow	The Gardiners	S/O 60.	Vegetation trimming	Overgrown vegetation overhanging the footway.	3299492	05/12/2018
LHAR19-02-10	Harlow	The Gowers	S of 15	Other (explain in notes)	pcc kerb misaligned by 100mms. To be removed or reset.	3262596	10/09/2018
LHAR18-08-46	Harlow	The Maples	O/S 136.	Other (explain in notes)	Approximately 0•1 × 0•1 Metre square pointing. F/W. Concret.	3231642	11/06/2018
LHAR19-02-03	Harlow	The Maples	O/S 136.	Other (explain in notes)	Approximately 0•1 × 0•1 Metre square pointing. F/W. Concret.	3231642	11/06/2018
LHAR19-02-45	Harlow	The Stow	R of 104	Other (explain in notes)	approx 7.2m pcc concrete kerbs damaged and displaced	3281336	06/11/2018
LHAR19-02-75	Harlow	The Sweyns	F/O L/C: 3383.	Other (explain in notes)	Pointing 0•2 × 0•2 Metre Square pointing.	3301867	10/12/2018
LHAR19-02-35	Harlow	Third Avenue	Immediately on j with Harberts Road	Other (explain in notes)	pcc radius kerb leaning into carriageway by approx 45mms	3274627	11/10/2018
LHAR19-02-78	Harlow	Tillwicks Road	On L/C: 1162.	Sign cleaning	Road sign misaligned.	3303509	12/12/2018
LHAR19-02-79	Harlow	Tillwicks Road	Opp J/W Tendering Road.	Sign cleaning	2 × Road signs misaligned.	3303510	12/12/2018
LHAR19-02-80	Harlow	Tillwicks Road	11 Metres from L/C: 1694.	VRGE	Approximately 1•0 × 1•0 × 100mm at its deepest point.	3303437	12/12/2018

REPORT 3- HIGHWAY RANGERS

REF	Parish/Ward	Road Name	Location	Type of Work Required	Comments	Confirm Number	Date Requested
LHAR19-02-81	Harlow	Tillwicks Road	S/O Bus Stop / Opp Road Sign '839'.	VRGE	Approximately 1.0 x 1.0 x 100mm at its deepest point.	3303514	12/12/2018
LHAR19-02-117	Harlow	Upper Park	Just before garage access point	Other (explain in notes)	pcc radius kerbbroken and laying on footway.	3310876	03/01/2019
LHAR19-02-118	Harlow	Velizy Avenue	S of l c 10129 on central reservation	Other (explain in notes)	2 pcc kerbs displaced	3283218	08/11/2018
LHAR19-02-49	Harlow	Vicarage Wood	O s 72	Other (explain in notes)	pcc kerb misaligned and adjacent footway damaged affected area approx 1m x 0.9 x 90mms in one part	3290458	21/11/2018
LHAR19-02-40	Harlow	Wych Elm	S of entrance to car wash	Other (explain in notes)	pcc kerb missing and adjacent footway eroded affected area approx 0.9 x 40mms on footway	3278550	02/11/2018
LHAR19-02-41	Harlow	Wych Elm	S of pedestrian entrance to multi storey car park	Other (explain in notes)	6 concrete pcc kerb misaligned	3278552	02/11/2018
LHAR19-02-42	Harlow	Wych Elm	O s Leonard Brooks Paint Specialists	Other (explain in notes)	approx 5 pcc kerbs broken and dispkaced laying against wall of premesis	3278537	02/11/2018
LHAR19-02-43	Harlow	Wych Elm	O s Unit 5	Other (explain in notes)	6 x 5 PCC radius kerb missing and displaced/damaged	3278545	02/11/2018

Appendix 1

Safer Roads

Total Value of schemes	£11,000
------------------------	---------

Ref	Location	Description	Scheme Category	Scheme stage	Estimated Cost	Comments	RAG
1	First Avenue jw Orchard Croft	Casualty reduction design to look at: safety improvements to this location	Safer Roads	Design	£11,000	The implementation of this scheme was provisionally agreed at the January panel meeting, however has now been amended to further investigation into options and a design.	G