

Cycling

Total Value of schemes	£0
------------------------	----

Ref	Location	Description	Problem	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Passmore Area	Implementation of cycle improvements in the Passmore Area as identified in the feasibility study being progressed in 2017-18	Cycle routes not connecting and general improvements require investigating	Design	LHAR164001	TBC	Awaiting the completion of the feasibility study to ascertain possible measures to progress.	A
2	Old Harlow - cycle racks	Implementation of cycle facilities as designed in 2017-18		Implementation	LHAR004001	TBC	Awaiting confirmation of cost for the cycle racks outside the library in Old Harlow.	A