

<b>CV19 Recovery Work Stream Weekly Outcome Report</b>	
Community Impact Work stream	
Date review complete:	SMB Lead:
16 September 2020	Jane Greer

<b>Work Stream Scope:</b>	
As agreed at last meeting	
<b>Current activities being undertaken and timescales:</b> <i>(under planning/reporting/delivery as appropriate)</i>	
<b>Activity</b>	<b>Target completion date</b>
Work plan prioritised into short/medium/long term objectives	Completed
Initial meeting with Cllr leads have taken place	Completed
Meeting with West Essex CCG has taken place	Completed
<b>Issues identified for future action:</b>	
Continue with delivery of the action plan within timescales set.	
Incorporate feedback from Cllr work stream members as follows:	
<ul style="list-style-type: none"> <li>• Consider how best to take into account the needs of older and younger people</li> <li>• Discussion and action to be taken to ensure Council debt recovery policies align to measures to help people with financial and other hardship</li> <li>• Take a longer term look and plan for events and other occasions, such as remembrance ceremonies.</li> <li>• Review and possibly expand membership of Cultural Leaders group</li> <li>• Review engagement with faith groups and how it might be improved</li> <li>• Prioritise review of how domestic abuse might have been impacted by Covid 19</li> </ul>	
<b>Restrictions or limitations identified:</b>	
Resources available	
<b>Completed actions:</b>	
<ul style="list-style-type: none"> <li>• Partnership approach for reopening of communal areas with facilitated activity in older peoples housing – in partnership with Rainbow services Community Builder initiative</li> <li>• “Placation” activities delivered</li> <li>• School readiness activities delivered virtually</li> <li>• Community Forum established and first meeting has taken place</li> </ul>	
<b>Outputs against any identified performance measures:</b> <i>(KPIs, national/local data collection, published performance data, other quantifiable outputs related to work stream)</i>	
<b>Escalations or recommendations for decision to SMB/PH</b>	
N/A this reporting period	