

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£256,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
1	Maddox Road - Traffic calming amendments	Request to look into the existing traffic calming measures	Harlow North	Feasibility	LHAR162015	£5,500		G
2	Maddox Road - Layby improvements	Request for layby improvements to accommodate echelon parking	Harlow North	Design	LHAR162016	£5,500	The validation has recommended proceeding to a feasibility study to identify possible improvements.	G
3	Kingsland outside 149 and 91, Harlow - Parking	Measures to improve the congestion issues caused by parked vehicles	Harlow West	Feasibility	LHAR162018	£6,500	The validation has identified verge areas within Kingsland which could be converted to improve parking. The land however is not highways so land acquisition would be required in addition to the feasibility study.	G
4	Southern Way - 40mph speed limit enhancement	Improve the size and frequency of the 40mph repeater signage	Harlow West	Validation	LHAR212003	TBC	In validation.	V
5	Southern Way - VAS	VAS sign	Harlow West	Validation	LHAR212004	TBC	In validation.	V
6	First Avenue - Vehicular access to the skatepark	Vehicular access to the skatepark from First Avenue where Harlow District Council are making improvements for emergency vehicles	Harlow North	Total scheme	LHAR212005	£13,000	In validation.	G
7	Lane End / Malkin Drive, Church Langley - Traffic management improvements	Measures including a raised surface and bollards to prevent vehicles from obscuring visibility at the junction	Harlow South East	Validation	LHAR212008	TBC	In validation.	V

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£256,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
8	Waterhouse Moor - No through traffic	Scheme to consider the possibility of closing Waterhouse Moor as a through route	Harlow South East	Validation	LHAR212006	TBC	In validation.	V
9	Traceys Road - School parking prevention	Scheme to prevent school themed parking from blocking residential properties during pick up times	Harlow South East	Validation	LHAR212007	TBC	In validation.	V
10	Fourth Avenue jct with North Gate - roundabout surface amendment	Change to the surface of the roundabout to illuminate the need to undertake vegetation maintenance	Harlow West	Total scheme	LHAR212009	£15,000	The validation recommends an asphalt surface for the top of the roundabout.	G
11	London Road btw Priory Avenue and Jocelyns - Traffic Calming	Measures to slow traffic and to deter cutting through on London Road	Harlow North	Validation	LHAR212010	TBC	In validation.	V
12	Broadfields - Safety improvements outside The Downs Primary School	Package of measures including improved signage, pedestrian dropped kerb and possible raised table.	Harlow North	Validation	LHAR212011	TBC	In validation.	V
13	Opposite Bushey Croft, Harlow - Parking	Implementation of measures identified in the design	Harlow West	Implementation	LHAR162020	£97,000	The proposal is for the creation of approximately 21 parking places to take the traffic off the road and the verge which had been churned up.	G
14	Paringdon Road - Route study	Implementation of measures identified in the study	Harlow West	Implementation	LHAR192012	TBC	Awaiting the completion of the feasibility study.	A

Schemes Awaiting Funding

Traffic Management

Total Value of schemes	£256,500
-------------------------------	-----------------

Ref	Scheme name	Description	Division	Scheme stage	Cost Code	Estimated Cost	Comments	RAG
15	Waterhouse Moor - Parking improvements	Implementation of parking places identified in the design	Harlow South East	Implementation	LHAR192006	£76,500		G
16	Potter Street - Review of existing 20mph zone	Implementation of measures identified in the study to look at the existing 20mph limit	Harlow South East	Implementation	LHAR162014	TBC	Awaiting the completion of the feasibility study.	A
17	Latton Bush Centre - Mini roundabout improvements	Implementation of measures identified in the study to look at deflection on the mini roundabout	Harlow South East	Implementation	LHAR192007	£37,500		G
18	Hare Street Springs - Traffic management	Implementation of measures identified in the design.	Harlow West	Implementation	LHAR182005	TBC	Design complete, awaiting the target cost.	G